


# Evaluation of the PATH-SAFE programme - Timelines and deliverables

## 5.1. Evaluation plan

A Gantt chart visualising the planned timeframe for the implementation of evaluation activities is presented in Figure 5. The deliverables along with their deadlines are highlighted in Table 3. The final report will be prepared by June 28, 2024.

Figure 6. PATH-SAFE evaluation Gantt



## 5.2. Evaluation deliverables and deadlines

Table 3 below shows the main deliverables and their associated deadlines for the project.

Table 3. Main deliverables and deadlines

Deliverable	Phase	Due date
-------------	-------	----------

Theory of Change for programme	D1	December 20, 2022
Monitoring and Evaluation Plan	D2	February 24, 2022
Evaluation framework report	D3	March 31, 2022
Process and output evaluation – interim report	D4	September 4, 2023
Process and output evaluation – draft final report	D5	March 25, 2024
Outcome evaluation draft final report	D6.1	March 25, 2024
Impact feasibility study	D6.2	May 3, 2024
Final report and dissemination	D7	June 28, 2024